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Holly and Ryan,

Please find attached a summary of the work through September 26, 2014.

General Work Status

Project Navigator, Ltd. (PNL) mobilized to Cherryvale on September 8, 2014. A field office and
laboratory was established in office space above Cherryvale City Hall. The field crews were
deployed to obtain access agreements for residential and commercial property throughout the
city. Work is proceeding to define smelter residue material (SRM) classification for the first 25
residences, ditches and alleys. To assist with the initial classification, contact was made with
City of Cherryvale Maintenance Department staff to identify ditches and rights of way with
exposed SRM. Residents also provided information on the location and distribution of possible
SRM. Initial sampling of selected locations was performed beginning with daycare center
facilities and residences that were previously identified by KDHE.

Access Agreement Status

Access has been obtained from the City of Cherryvale for roads, rights of way and other city
property. Access agreements were completed for 51 properties within the city. These are a
combination of owner occupied and rentals. Several properties are commercial or vacant land

within the city. Approximately 35 additional properties are pending signatures for owners or
tenants. The work is facilitated by some owners who have multiple properties.

Community Relations

The community is aware of the activities in Cherryvale and has been cooperative when
approached for access. The locally employed staff obtaining access agreements is provided
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with a series of talking points, introducing themselves and outlining the scope of the access
agreements. The staff reviews the access agreements with each resident prior to signing and
contact information for the PNL staff, KDHE and the City of Cherryvale is also provided should
any questions come up that cannot be answered directly. The response to date has been
positive. Community interaction has been positive.

Agency Interaction
Chris Carey and Ryan Weiser from KDHE were on site on September 22, 2014. A brief

overview and field tour was conducted. PNL interacts regularly with City of Cherryvale
administration and maintenance staff. Agency interaction to date has been positive.

Sampling Status

Property Number of Note
Properties

Residential 2 As per work plan, expedited as per
request by KDHE.

Daycare 2 As per work plan, expedited at request of
KDHE

Park 1 As per work plan, expedited at request of
KDHE

Sidewalk Gradient 1 As per work plan

Ditch 1 As per work plan

Notable Observations

SRM fragments were observed at the small park on E 1% St. Isolated SRM fragments were
observed at Little Buckaroo’s DCC west of the Rodeo Grounds but not within the play area.
Other occurrences are consistent with previous observations. PNL is in the process of generally
characterizing the SRM by visual appearance. Texture, color, particle size and density of SRM
are being evaluated to aid in the refinement of SRM classification.

Upcoming Tasks

Continue work to obtain access agreements.

Complete sampling for identified properties.

Perform laboratory work on materials from sampled properties.
Continue SRM classification and refinement work as per the work plan.
Follow up on priority properties with SRM reported to KDHE.
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Should you have any questions, please contact me at 713-539-3636 or by email at mlandress
(at) projectnavigator.com

Regards,
Mark Landress, P.G.

/M

Project Navigator, Ltd.



